HUNTLY DEVELOPMENT TRUST: FOUR PROJECTS
DWA REVISED PROGRAMME (Revised)

	Week Beginning		6 Dec	13 Dec	20 Dec	Xmas New Year	3 Jan	10 Jan	17 Jan	24 Jan	31 Jan	7 Feb	14 Feb	21 Feb	28 Feb	7 Mch	14 21 Mch	28 Mch 4 Apr
	HDT Project Week		5	6	7	-	8	9	9	10	11	12	13	14	15	16	17 18	19 20
	DWA Week	-1	1	2	3	-	4	5	6	7	8	9	10	11	12	13	14 15	15 16
1.0	Commissioning Meeting & Web Page Design	■																
	Huntly Hub:																	
2.1	Consultation & Regeneration Fit		■															
2.2	Best Practice			■														
2.3	Options Paper				■													
2.4	HDT Development Workshop & Decision						■											
2.5	Develop Preferred Option & Community Workshop/Drop-In							■	■									
2.6	Outline Business Plan							■	■	■								
	Retail Sector Strategy:																	
3.1	Town Performance & Health Check		■	■	■													
3.2	Business Interviews						■											
3.3	Market Research		■	■	■													
3.4	Best Practice				■													
3.5	Strategy Development & Workshop								■									
3.6	Strategy & Action Plan								■	■	■	■						
	Flexible Workspace:																	
4.1	Interviews & Demand Side								■									
4.2	Supply Side									■	■							
4.3	Local Case Studies											■						
4.4	Strategy: Options & Development Workshop												■					
4.5	Strategy & Action Plan													■	■			
	Cycle Hub:																	
5.0	Consultation & Regeneration Fit		■															
5.1	Concept Development			■														
5.2	Impact Issues				■		■											
5.3	Technical Issues						■	■										
5.4	Legal Issues						■											
5.5	Organisational & Best Practice							■	■									
5.6	Development Workshop								■	■								
5.7	Outline Business Plan										■	■	■	■				
	Review and Comments by HDT													■	■	■	■	
6.0	**Final Reports & Presentation**																	■